COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 02/ 2014

ESTI MATE SUMVARY 15:39: 14
CONTI D: C18159R ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 18159R- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 97.0 DAYS TIME ALLOW 6/3/2016 FI XED COVPLETI ON DATI
1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-AB) PERCENT TI ME: 14. 63 ORI G TIME ALLON 6/3/2016 FIXED COVPLETI ON DATI

PRQJECT NO FBRO702- 311

1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-AB)

NAME OF ROAD: 070A

PRQJECT COUNTI ES: EAGLE

CONTRACTOR:

STRUCTURES, | NC. PAY PERI OD ENDI NG 11/ 15/ 2014 DATE TI ME STARTED 08/ 11/2014

4 | NVERNESS COURT E, SUI TE 250 DATE LET 05/ 29/ 2014 DATE WORK BEGAN

DATE AWARDED 06/ 24/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2014 DATE ACCEPTED
ENGLEWDOD CO 80112 303- 770- 7878 DATE NOTI CE TO PROCEED 08/ 11/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 8, 621, 539. 08 PARTI Cl PATI NG $ 0.00 $ 0.00

AWARD PRQIECT AMT: $ 8,129, 892. 98 NON-PARTI Cl PATI NG 2,051, 845. 54 908, 496. 47

PERCENT COVPLETE: 23.80% TOTAL EARNI NGS 2,051, 845. 54 908, 496. 47

FUNDS AVAI LABLE: $  6,569,693.54 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,051, 845. 54 908, 496. 47

TOTAL CLAI MB: $ 0.00 RETAI NAGE -50, 567. 06 -27, 254. 89
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,001, 278. 48 881, 241. 58
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 2,001, 278. 48 881, 241. 58
OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 881, 241.58

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18159R-BI D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15: 39: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00001 C earing and G ubbing 4.000 2. 800
ACRE 0. 000 0. 00
3, 678. 00000 2.800 10, 298. 40
0010 202- 00026 Renoval of Slope and Ditch Paving 149. 000 149. 000
SY 0. 000 0. 00
19. 00000 149. 000 2,831.00
0015 202-00220 Renoval of Asphalt Mat 2, 045. 000 2, 045. 000
SY 0. 000 0. 00
11. 00000 2,045. 000 22,495. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 974. 000 0. 000
SY 0. 000 0. 00
8. 12000 0. 000 0. 00
0025 202- 00250 *Renoval of Pavenent Marking 10, 941. 000 5, 718. 000
SF 0. 000 0. 00
1. 90000 5, 718. 000 10, 864. 20
0030 202-01000 *Renoval of Fence 78. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 202-01130 *Renoval of Cuardrail Type 3 707. 000 484. 000
LF 0. 000 0. 00
3. 50000 484. 000 1, 694. 00
0040 202-01135 *Rermoval of Quardrail Thrie Beam 152. 000 76. 000
LF 0. 000 0. 00
11. 00000 76. 000 836. 00
0045 202-01300 *Removal of End Anchorage 5. 000 4. 000
EACH 0. 000 0. 00
204. 00000 4.000 816. 00
0050 203- 00060 *Enbankment Material (Conplete In Place) 6, 434. 000 4,970. 000
CcY 0. 000 0. 00
64. 00000 4,970. 000 318, 080. 00
0055 203-01510 Backhoe 40. 000 0. 000
HOUR 12. 000 1, 836. 00

153. 00000 12. 000 1, 836. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18159R-BI D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15: 39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 9. 000 1,377.00
153. 00000 9. 000 1,377.00
0070 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
336. 00000 0. 000 0. 00
0075 208-00002 *Erosion Log (12 Inch) 2, 000. 000 1, 175. 000
LF 0. 000 0. 00
4. 50000 1, 175. 000 5,287.50
0080 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 102. 00000 1. 000 1, 102. 00
0085 208-00070 Vehi cl e Tracki ng Pad 3. 000 2.000
EACH 0. 000 0. 00
1, 695. 00000 2.000 3, 390. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 160. 000 0. 000
HOUR 0. 000 0. 00
41. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 65. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0100 208-00106 *Sweepi ng (Sedi nent Renoval ) 160. 000 4.000
HOUR 8. 000 864. 00
108. 00000 12. 000 1, 296. 00
0105 208-00206 *Erosion Control Supervisor 315. 000 44.000
DAY 23. 000 2,438. 00
106. 00000 67. 000 7,102. 00
0110 210-00810 Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00

127. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18159R- Bl D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 210-01130 *Reset Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0120 210-01200 *Reset End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
802. 00000 0. 000 0. 00
0125 212-00006 *Seeding (Native) 6. 800 0. 000
ACRE 0. 000 0. 00
1, 018. 00000 0. 000 0. 00
0130 212- 00009 *Seedi ng (Tenpor ary) 5. 000 0. 000
ACRE 0. 000 0. 00
742. 00000 0. 000 0. 00
0135 212-00032 *Soi | Condi tioning 6. 800 0. 000
ACRE 0. 000 0. 00
1, 860. 00000 0. 000 0. 00
0140 213-00003 *Mul ching (Weed Free) 6. 800 0. 000
ACRE 0. 000 0. 00
912. 00000 0. 000 0. 00
0145 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 100
ACRE 0. 000 0. 00
3, 143. 00000 0. 100 314. 30
0150 213-00061 *Mul ch Tackifier 1, 360. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0155 216- 00101 *Soi | Retention Bl anket (Straw Coconut) 2, 820. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
2.30000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 1, 000. 000 0. 000
TON 326. 110 14,022.73
43. 00000 326. 110 14,022.73
0165 306-01000 Recondi ti oni ng 1, 500. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18159R- Bl D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 16. 000 0. 000
SY 0. 000 0. 00
210. 00000 0. 000 0. 00
0175 403-34701  *Hot M x Asphalt (Gading SX) (75) 1, 272. 000 0. 000
TON 637.870 67, 614. 22
106. 00000 637.870 67, 614. 22
0180 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 70. 000 0. 000
TON 33. 420 18, 681. 78
559. 00000 33. 420 18, 681. 78
0185 411-10255  *Enulsified Asphalt (Sl ow Setting) 566. 000 0. 000
GAL 478. 000 3, 465. 50
7.25000 478. 000 3, 465. 50
0190 507-00100 Concrete Slope and Ditch Paving (Reinforced) 1. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
0195 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 13. 000 0. 000
TON 0. 000 0. 00
327. 00000 0. 000 0. 00
0200 603-10180 18 Inch Corrugated Steel Pipe 206. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0205 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,218. 00000 0. 000 0. 00
0210 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 1. 000 4,161. 00
4,161. 00000 1. 000 4,161. 00
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 201. 000 0. 000
LF 350. 000 8, 750. 00
25. 00000 350. 000 8, 750. 00
0220 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
857. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18159R-BI D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15: 39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 2. 000 2,516. 00
1, 258. 00000 2. 000 2,516. 00
0230 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0235 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 2. 000 3, 626. 00
1, 813. 00000 2. 000 3, 626. 00
0240 607-00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
318. 00000 0. 000 0. 00
0245 607- 00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
348. 00000 0. 000 0. 00
0250 607- 01000 *Fence Barbed Wre with Metal Posts 78. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0255 609- 60011 *Curb Type 6 (Section M 88. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0260 612-00001 Del i neator (Type I) 52. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0265 612-00003 Delineator (Type I11) 21. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0270 612-00023 *Delineator (Type I11) (Barrier) 128. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0. 00
0275 614-00011 Sign Panel (Qass I) 18. 000 0. 000
SF 0. 000 0.00

33. 60000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18159R- Bl D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 614-00012 Sign Panel (Qass I1) 64. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0285 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 19. 000 0. 000
LF 0. 000 0. 00
65. 50000 0. 000 0. 00
0290 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 0. 000 0. 00
312. 00000 0. 000 0. 00
0295 614-80385 Runble Strip 2,550. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0300 621-00450 *Det our Pavenent 7,033. 000 0. 000
Sy 6, 330. 000 550, 710. 00
87. 00000 6, 330. 000 550, 710. 00
0305 624-20300 Det our Drai nage Pipe (O ass 0) 206. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0310 625- 00000 *Construction Surveying 1. 000 0. 460
LS 0.170 15, 317. 00
90, 100. 00000 0. 630 56, 763. 00
0315 626- 00000 *Mobi | i zat i on 1. 000 0. 455
LS 0. 000 0. 00
805, 004. 00000 0. 455 366, 276. 82
0320 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
22, 600. 00000 0. 400 9, 040. 00
0325 627-00005 *Epoxy Pavement Mar ki ng 198. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
0330 627-00011 *Pavenent Marking Paint (Wt erborne) 87. 000 87. 000
GAL 0. 000 0. 00
66. 00000 87. 000 5,742.00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18159R- Bl D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 630-00000  *Fl aggi ng 2, 640. 000 538. 500
HOUR 305. 750 10, 089. 75
33. 00000 844. 250 27, 860. 25
0340 630- 00007 *Traffic Control Inspection 226. 000 20. 000
DAY 4.000 1, 052. 00
263. 00000 24.000 6, 312. 00
0345 630-00012 *Traffic Control Managenent 333. 000 41.000
DAY 23. 000 14, 536. 00
632. 00000 64. 000 40, 448. 00
0350 630- 00015 *Uni formed Traffic Control Coordination 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0355 630-00028 *Rol I i ng Roadbl ock 100. 000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0. 00
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 17. 000 4. 000
EACH 0. 000 0. 00
41. 00000 4. 000 164. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 0. 500
EACH 0. 000 0. 00
331. 00000 0. 500 165. 50
0370 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 14. 000
EACH 0. 000 0. 00
45. 00000 14. 000 630. 00
0380 630-80342 *Construction Traffic Sign (Panel Size B) 73. 000 34. 000
EACH 0. 000 0. 00
45. 00000 34.000 1, 530. 00
0385 630-80343 *Construction Traffic Sign (Panel Size O 13. 000 4. 000
EACH 0. 000 0. 00
62. 00000 4. 000 248. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18159R- Bl D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 630-80344 *Construction Traffic Sign (Special) 57. 000 27.500
SF 0. 000 0. 00
16. 00000 27.500 440. 00
0395 630- 80350 *Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0400 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6, 250. 00000 2.000 12, 500. 00
0405 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 0. 000 0. 00
3, 164. 00000 1. 000 3,164. 00
0410 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 52. 000
EACH 0. 000 0. 00
13. 00000 52. 000 676. 00
0415 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00
3, 164. 00000 0. 000 0. 00
0420 630-80370 Concrete Barrier (Tenporary) 3, 100. 000 155. 000
LF 0. 000 0. 00
64. 00000 155. 000 9, 920. 00
0425 630- 80380 *Traffic Cone 100. 000 25. 000
EACH 0. 000 0. 00
7.00000 25. 000 175. 00
0430 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 6. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
1, 504. 00000 0. 000 0. 00
0435 632-00000 N ght Work Lighting 1. 000 0. 250
LS 0. 050 2,978.50
59, 570. 00000 0. 300 17,871. 00
0440 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18159R-BI D ESTI MATE RUN 12/ 02/ 2014
PRQIECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0445 700- 70011 F/ A Partnering 6, 500. 000 1, 300. 000
FA 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0450 700-70012 F/ A Asphal t Pavenent |ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 -148. 450
FA -316. 580 -316. 58
1. 00000 -465. 030 -465. 03
0460 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 0. 000
FA -1, 015. 680 -1,015. 68
1. 00000 -1, 015. 680 -1,015. 68
0465 700- 70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70042 F/ A Railroad Fl aggi ng 19, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70587 F/ A Hazardous Waste D sposal PAI NT DI SPOSAL 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 900- 00006 Added Item (Dollar)/ DRB Standing Conmittee Added per 18, 000. 000 0. 000
MCR/ CMOD #2
DOL 2, 900. 000 2,900. 00
1. 00000 2, 900. 000 2,900. 00
0990 630-85041 Mobi | e Attenuator Added per CMO/ MCR #3 240. 000 5. 000
DAY 1. 000 500. 00
500. 00000 6. 000 3, 000. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18159R-BI D ESTI MATE RUN 12/ 02/ 2014
PRQIECT: FBRO702- 311 ESTI MATE NO 0003 15: 39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0995 208-00035 Aggregat e Bag Added per MCR/ CMO #5 100. 000 32. 000
LF 0. 000 0. 00
6. 00000 32. 000 192. 00
1000 607-11525 Fence (Plastic) 80. 000 80. 000
LF 0. 000 0. 00
3. 95000 80. 000 316. 00
1005 700-70021  F/A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
2. 00000 0. 000 0. 00
1010 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction 0. 000 0. 000
Added per CMO #8
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 3,784,990.08 $ 726,103.22$ 1,629, 319.49
CAT NOO300 0300 F-11-AB Structure

0495 202- 00026 Renoval of Slope and Ditch Paving 814. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0500 202-00027 Renoval of Riprap 136. 000 122. 000
SY 0. 000 0. 00
124. 00000 122. 000 15, 128. 00
0505 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 2, 791. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0510 202-00425 *Renoval of Bridge Railing 10. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0515 202- 00453 Renoval of Portions of Present Structure (C ass 2) 605. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
0520 202- 00460 Renoval of Portions of Present Structure (C ass 3) 61. 000 0. 000
SY 0. 000 0. 00

268. 00000 0. 000 0.00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18159R-BI D ESTI MATE RUN 12/ 02/ 2014
PRQIECT: FBRO702- 311 ESTI MATE NO 0003 15: 39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 F-11-AB Structure

0525 202- 00504 Renoval of Expansion Device 137. 000 0. 000
LF 0. 000 0. 00
219. 00000 0. 000 0. 00
0530 202-01000 *Renoval of Fence 359. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0535 202-05100 Sandbl asti ng Rei nforcing Steel 666. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0540 202- 05300 *Removal and Di sposal of Paint 1. 000 0. 000
LS 0. 000 0. 00
189, 850. 00000 0. 000 0. 00
0545 203- 00060 *Enbankment Material (Conplete In Place) 377. 000 0. 000
CY 0. 000 0. 00
64. 00000 0. 000 0. 00
0550 206- 00000 Structure Excavation 416. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0555 206- 00065 Structure Backfill (FlowFill) 28. 000 0. 000
CY 0. 000 0. 00
204. 00000 0. 000 0. 00
0560 208- 00400 Wat er Control 1. 000 0. 350
LS 0. 000 0. 00
61, 464. 00000 0. 350 21,512. 40
0565 210-04027  *Mbdify Structure (Special) 10. 000 0. 000
EACH 0. 000 0. 00
443. 00000 0. 000 0. 00
0570 240- 00000 *WIdlife Biologist 96. 000 2.500
HOUR 0. 000 0. 00
86. 00000 2.500 215. 00
0575 240- 00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00

261. 00000 0. 000 0. 00
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PON: 18159R- BI D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0580 240- 00020 Netting 3, 750. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0585 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 300
LS 0. 000 0. 00
4, 554. 00000 0. 300 1, 366. 20
0590 250- 00050 *Moni toring Techni ci an 600. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0595 250-00110 *Heal th and Safety O ficer 200. 000 4. 000
HOUR 5. 000 465. 00
93. 00000 9. 000 837. 00
0600 250-00120 *Mat erial Sanpling and Delivery 3. 000 0. 000
EACH 0. 000 0. 00
232. 00000 0. 000 0. 00
0605 250-00220 *Hazar dous Waste Di sposal 1. 000 0. 000
CY 0. 000 0. 00
906. 00000 0. 000 0. 00
0610 403-34701  *Hot Mx Asphalt (G ading SX) (75) 461. 000 0. 000
TON 0. 000 0. 00
106. 00000 0. 000 0. 00
0615 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 26. 000 0. 000
TON 0. 000 0. 00
559. 00000 0. 000 0. 00
0620 503-01060 *Mcropile (6 Inch) 3, 045. 000 510. 000
LF 945. 000 181, 440. 00
192. 00000 1, 455. 000 279, 360. 00
0625 506-00010 Ri prap (Special) 853. 000 0. 000
CY 0. 000 0. 00
163. 00000 0. 000 0. 00
0630 507-00100 Concrete Slope and Ditch Paving (Reinforced) 186. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00



CONTI D C18159R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

PCN: 18159R-BI D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0635 509-08120 Tenporary Bridge Deck 479. 000 0. 000
SF 0. 000 0. 00
112. 00000 0. 000 0. 00
0640 509-08201 Retrofit/Repair Type | 40. 000 0. 000
EACH 0. 000 0. 00
1, 796. 00000 0. 000 0. 00
0645 509- 08202 Retrofit/Repair Type Il 33. 000 0. 000
EACH 0. 000 0. 00
1, 462. 00000 0. 000 0. 00
0650 509- 08203 Retrofit/Repair Type Il 220. 000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0. 00
0655 509-90001 *Pai nt Existing Structure 1. 000 0. 000
EACH 0. 000 0. 00
106, 014. 00000 0. 000 0. 00
0660 515-00120 *Wat er proof i ng (Menbr ane) 2, 791. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00
0665 515-00400  *Concrete Seal er 594. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0670 515-00410 Concrete Sealer (CalciumNitrite) 666. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0675 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 0. 000
LF 0. 000 0. 00
263. 00000 0. 000 0. 00
0680 518-02030 Pol yester Concrete End Dam 475. 000 0. 000
CF 0. 000 0. 00
179. 00000 0. 000 0. 00
0685 601- 03000 Concrete Cass D 22.000 0. 000
CY 0. 000 0. 00
595. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18159R-BI D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0690 601- 03540 Concrete O ass DT (Deck Toppi ng) 82. 000 0. 000
CY 0. 000 0. 00
563. 00000 0. 000 0. 00
0695 601- 06100 Concrete (Patching) 1. 000 0. 000
CY 0. 000 0. 00
6, 841. 00000 0. 000 0. 00
0700 601-51005 Gal vani ¢ Anodes 1, 192. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0705 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 392. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0710 606-11015  Bridge Rail Type 10R (Special) 10. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0715 607-52900 *Li ne Post (Chain Link) 32. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0720 607-53005 *Fence Chain Link (Special) 359. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0725 627-00005 *Epoxy Pavenent MarKking 8. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 2,411,370.75$% 181, 905.00 $ 318, 418. 60
CAT NOO301 0301 F-11-AC Structure
0730 202- 00026 Renoval of Slope and Ditch Paving 929. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0735 202-00027 Renoval of Riprap 136. 000 0. 000
SY 0. 000 0. 00
124. 00000 0. 000 0. 00




CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 18159R- BI D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0740 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 2, 791. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0745 202- 00425 *Renoval of Bridge Railing 25. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0750 202- 00453 Renoval of Portions of Present Structure (O ass 2) 514. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
0755 202- 00460 Renoval of Portions of Present Structure (C ass 3) 52. 000 0. 000
SY 0. 000 0. 00
268. 00000 0. 000 0. 00
0760 202- 00504 Renoval of Expansion Device 137. 000 0. 000
LF 0. 000 0. 00
219. 00000 0. 000 0. 00
0765 202-01000 *Renoval of Fence 359. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0770 202-05100 Sandbl asti ng Rei nforcing Steel 566. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0775 202- 05300 *Removal and Di sposal of Paint 1. 000 0. 000
LS 0. 000 0. 00
189, 850. 00000 0. 000 0. 00
0780 203- 00060 *Enbankment Material (Conplete In Place) 295. 000 0. 000
CY 0. 000 0. 00
64. 00000 0. 000 0. 00
0785 206- 00000 Structure Excavation 163. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0790 206- 00065 Structure Backfill (FlowFill) 28. 000 0. 000
CY 0. 000 0. 00
204. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 18159R- BI D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0795 208- 00400 Water Control 1. 000 0. 000
LS 0. 000 0. 00
61, 464. 00000 0. 000 0. 00
0800 210-04027  *Mbdify Structure (Special) 10. 000 0. 000
EACH 0. 000 0. 00
443. 00000 0. 000 0. 00
0805 240- 00000 *WIdlife Biologist 96. 000 2.500
HOUR 0. 000 0. 00
86. 00000 2.500 215. 00
0810 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
261. 00000 0. 000 0. 00
0815 240- 00020 Netting 3, 750. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0820 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 300
LS 0. 000 0. 00
4, 554. 00000 0. 300 1, 366. 20
0825 250- 00050 *Moni toring Techni ci an 600. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0830 250-00110 *Heal th and Safety O ficer 200. 000 4. 000
HOUR 5. 250 488. 25
93. 00000 9. 250 860. 25
0835 250-00120 *Mat erial Sanpling and Delivery 3. 000 0. 000
EACH 0. 000 0. 00
232. 00000 0. 000 0. 00
0840 250-00220 *Hazar dous Waste Di sposal 1. 000 0. 000
CY 0. 000 0. 00
906. 00000 0. 000 0. 00
0845 403-34701  *Hot M x Asphalt (G ading SX) (75) 461. 000 0. 000
TON 0. 000 0. 00
106. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 18159R-BI D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0850 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 26. 000 0. 000
TON 0. 000 0. 00
559. 00000 0. 000 0. 00
0855 503-01060 *Mcropile (6 Inch) 3, 045. 000 0. 000
LF 0. 000 0. 00
192. 00000 0. 000 0. 00
0860 506-00010 Ri prap (Special) 600. 000 0. 000
CY 0. 000 0. 00
163. 00000 0. 000 0. 00
0865 507-00100 Concrete Slope and Ditch Paving (Reinforced) 164. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
0870 509-08010 *Alter and Erect Structural Steel 1. 000 0. 000
LS 0. 000 0. 00
3, 644. 00000 0. 000 0. 00
0875 509-08120 Tenporary Bridge Deck 479. 000 0. 000
SF 0. 000 0. 00
112. 00000 0. 000 0. 00
0880 509-08201 Retrofit/Repair Type | 59. 000 0. 000
EACH 0. 000 0. 00
1, 796. 00000 0. 000 0. 00
0885 509- 08202 Retrofit/Repair Type Il 24.000 0. 000
EACH 0. 000 0. 00
1, 462. 00000 0. 000 0. 00
0890 509- 08203 Retrofit/Repair Type II1 220. 000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0. 00
0895 509-90001 *Pai nt Existing Structure 1. 000 0. 000
EACH 0. 000 0. 00
106, 014. 00000 0. 000 0. 00
0900 515-00120 *Wat er proof i ng (Menbr ane) 2,791. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PON: 18159R- BI D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0905 515-00400 *Concrete Seal er 594. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0910 515-00410 Concrete Sealer (CalciumNitrite) 566. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0915 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 0. 000
LF 0. 000 0. 00
263. 00000 0. 000 0. 00
0920 518-02030 Pol yester Concrete End Dam 475. 000 0. 000
CF 0. 000 0. 00
179. 00000 0. 000 0. 00
0925 601- 03000 Concrete Cass D 22.000 0. 000
CY 0. 000 0. 00
595. 00000 0. 000 0. 00
0930 601- 03540 Concrete O ass DT (Deck Toppi ng) 70. 000 0. 000
CY 0. 000 0. 00
563. 00000 0. 000 0. 00
0935 601- 06100 Concrete (Patching) 1. 000 0. 000
CY 0. 000 0. 00
6, 841. 00000 0. 000 0. 00
0940 601-51005 Gal vani ¢ Anodes 687. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0945 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 392. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0950 606-11015  Bridge Rail Type 10R (Speci al) 25. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0955 607-52900 *Li ne Post (Chain Link) 39. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00



CONTI D: C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 18159R-BI D ESTI MATE RUN 12/ 02/ 2014
PRQJECT: FBRO702- 311 ESTI MATE NO 0003 15:39: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 0301 F-11-AC Structure
0960 607-53005 *Fence Chain Link (Special) 359. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0.00
0965 627-00005 *Epoxy Pavenent MarKking 8. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0.00
CAT 0301 CURRENT AMI $ 2,323,512.25$% 488.25 % 2,441. 45
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0970 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
51, 168. 00000 1. 000 51, 168. 00
0975 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
47, 427. 00000 1. 000 47, 427. 00
0980 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 071. 00000 1. 000 3,071. 00
CAT 0400 CURRENT AMI  $ 101, 666. 00 $ 0.00$ 101, 666. 00

PRQJIECT TOTAL CURRENT AMI $ 8,621,539.08 $

908, 496.47 $ 2,051, 845. 54



